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Dredging — Upper Bay

Ribbon Cutting Ceremony for elected officials, dignitaries and
sponsors. City Council and Harbor Commission will be invited.

Saturday, November 6, 2010
10:00 AM
Peter and Mary Muth Interpretive Center




Dredging — Lower Bay

Corps Colonel Mark Toy Visit to Newport Beach

o With Corps staff, Council Members, Commissioner Rhyne and senior
staff to discuss:

Lower Bay
Santa Ana Marsh (Newport Slough area)
Upper Bay completion

o Lower Bay funding has about $2.5 M in federal funds
Waiting for President’s budget in January for possible increase
This amount is enough to start a dredging project for minimal quantities
Possible that the Corps could start dredging in 2011




POIL.B Letter —
Lower Bay

As of now, the POLB Middle
Harbor Fill Site does not have
the capacity for Lower Bay
material.

But, we are coordinating with
the Corps and Anchor QEA to
be prepared if additional
space is found.

October 18, 2010

Mr. Chris Miller

City of Newport Beach
Harbor Resources Division
829 Harbor Island Drive
Newport Beach, CA 92660

Subject: Application for Placement of Dredged Material in the Port of Long Beach Middle
Harbor Fill Site — Lower Newport Bay Maintenance Dredging Project

Dear Mr. Miller:

The City of Newport Beach (City) recently submitted an application to the Port of Long Beach
(Port) to place approximately 700,000 cubic yards (cy) of dredged material from the City of
Newport Beach/U.S. Army Corps of Engineers Lower Newport Bay Project, into the Middle
Harbor Slip 1. The Port has now completed the review of third party applications and, based on
our review of your application submittal, your material appears to be suitable for placement
within certain areas of the fill. However, at this time it does not appear that there is capacity for
your material in the fill project. If capacity should become available, additional geotechnical
data—as requested in the Port’s letter to the City dated August 26, 2010—will need to be
provided for further evaluation before the materials will be considered for future placement.

Although this project was not selected for placement in the first phase of fill, there may be
additional opportunities in the future, including the second phase of the slip fill (anticipated to
begin in 2014). The City is encouraged to stay in contact with the Port regarding future
opportunities and is welcome to submit an application for this material when the solicitation is
released for third party material for the second fill phase.

Attached is the preliminary list of projects tentatively accepted for the fill, with corresponding
placement location and schedule information. The Port will be presenting the results of the
application process and tentative fill plan to the Contaminated Sediment Task Force (CSTF) for
comment and discussion. The Port will then consider CSTF’s input and finalize the fill plan in
consultation with individual applicants. The City will be notified of the date and location of the
CSTF meeting once it has been scheduled.

Thank you for your participation in the application process. If you have any questions, please
contac Matt Arms }E’Janna Watanabe at (562) 590-4160.

erely,

Wu

Richard D. Cameron

Director of Environmental Planning
TW:s

Attachment,



Dredging — Rhine Channel

Port of Long Beach Accepted the Rhine Material
2 150,000 cubic yards

o Layer 1
2 Window is open between May 2011 to August 2011

Very big milestone!

Permits

o Air Quality Management District approved our mitigation credits
o Regional Water Board issued a 401 Certification

o Waiting on Coastal then Corps permits




Mr. Chris Miller

City of Newport Beach
Harbor Resources Division
829 Harbor Island Drive
Newport Beach, CA 92660

Subject: Application for Placement of Dredged Material in the Port of Long Beach
Middle Harbor Fill Site — Rhine Channel Contaminated Sediment Cleanup
Project

Dear Mr. Miller:

The City of Newport Beach (City) recently submitted an application to the Port of Long
Beach (Port) to place approximately 150,000 cubic yards (cy) of dredged material from
the Rhine Channel Sediment Cleanup Project into the Middle Harbor Slip 1. The Port
has completed the review of third party applications and, based on our review of your
application submittal, we are pleased to inform you that your project qualifies for
placement in the fill site and is conditionally approved for placement in Layer 1 of the
fill.

Attached is the preliminary list of projects tentatively accepted for the fill, with
corresponding placement locations and schedule information. The Port will be presenting
the results of the application process and the tentative fill plan to the Contaminated
Sediment Task Force (CSTF) for comment and discussion. The Port will then consider
CSTF’s input and finalize the fill plan in consultation with the individual applicants. The
City will be notified of the date and location of the CSTF meeting once it has been
scheduled.

This conditional approval for Rhine Channel Sediment Cleanup Project material is based
in part upon the City of Newport Beach fulfilling the following requirements:

+ Obtain all required entitlements.

*  Meet the established placement schedule for this project.

«  Ensure that project funding, insurance requirements, Memorandum of Agreement,
and other related documents have been satisfied.

« Develop a project-specific fill plan with Port engineers.

Mr. Chris Miller
October 18, 2010
Page 2

+  As stated in the City’s letter to the Port dated September 10, 2010, submit a final
dredge design and disposal plan that isolates an approximately
10-foot-by-10-foot area (bounded by the most recent core samples) that may
contain hazardous material, and dispose of that material elsewhere.

Thank you for your participation in the application process. If you have any questions,
plea:r?mtact Matt Arms or Janna Watanabe at (562) 590-4160.

Singéfely, £ i
i/

Richard D. Cameron
Director of Environmental Planning

JW:s

Attachment
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Middle Harbor Fill Site: Tentative Fill Plan

Off-Site Material — Phase 1

Estimated Estimated TEREHE TIRTR
Fill Layer Tentative Projects for Each Layer Source Total . R g
of Fill Availability
Volume {cy) | Volume (cy)
Borrow Site 500,000
7 700,000 After Dec 2012
Western Anchorage Storage Site 200,000
6 Western Anchorage Storage Site 300,000 300,000 Sept to Dec 2012
LA County, Marina del Rey, Areas 1-6 116,000
5 LA County, Marina del Rey, Areas 7-9 108,000 531,000 May to Aug 2012
Port of Los Angeles, China Shipping Surcharge 307,000
Eagle Rock Aggregate, Port of Long Beach D44 6,000
Miscellaneous Port of Long Beach Projects 100,000
4 City of Long Beach Colorado Lagoon 70,000 300,000 Jan to Apr 2012
City of Long Beach Alamitos Bay 41,000
LA County, Marina del Rey, Areas 7-9 83,000
3 LA County, Marina del Rey, Areas 1-6 164,000 164,000 June to Dec 2011
2 LA County, Marina del Rey, Areas 7-9 100,000 100,000 | June to Dec 2011




Rhine Wharf Public Dock

Dock construction currently underway
Anticipated completion date early November

Ribbon Cutting ceremony with Council, Harbor
Commission and others:

Tuesday, November 23
@ 3:30 PM

Refreshments provided by the Cannery Restaurant




Sea Lions

Most have left the Harbor for “bluer pastures”
Few sea lions have remained as they do every year

Big thanks to Chuck South for herding them on his
nightly patrols for the past 3 months

This year was lighter than before with fewer problems
and a severe reduction in phone calls




Other Issues

The RFP for Balboa Yacht Basin marina management
IS still under review. We expect a decision next week.

The RFP for the RGP-54 Permit has ended. Proposals
will be reviewed by the committee next week.

Harbor Resources cost of service fees will be
discussed at the Council Study Session on October 26.

Harbor Area Management Plan (HAMP) will be
considered by Council on November 9.




Other Issues

Joint Harbor Commission / Planning Commission
October 215t meeting postponed
o Possible dates to consider:
Thursday, November 18
Thursday, December 9
Or sometime in 2011

Current City Hall Redevelopment
o Goal: Develop a land use strategy for the area

o Cooperative agreement between City and Fritz Duda
Co. (Pavilions area)

o T.C. Collins & Associates, Inc. is assisting with this
plan




Harbor Resources Website
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Next Meeting

Wednesday, November 10, 2010

6:00 pm
Council Chambers




For More Information

http://www.newportbeachca.gov/HarborResources

Chris Miller, Harbor Resources Manager
o cmiller@newportbeachca.gov
0 (949) 644-3043

Shannon Levin, Harbor Resources Supervisor
o shannon@newportbeachca.gov
0 (949) 644-3041




